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January 17, 2014

By Electronic Mail

George T. Czerniak

Director, Air and Radiation Division
U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, lllinois 60647

Nicole Cantello

Attorney-Advisor

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, lllinois 60647

Re: Request for Extension of Time to Respond to November 15, 2013 Clean Air Act
Information Request Issued Pursuant to Clean Air Act Section 114

Dear Mr. Czerniak and Ms. Cantello:

| write on behalf of KCBX Terminals Company (“KCBX”) to respectfully request an extension
of certain upcoming deadlines in the November 15, 2013 information request issued to KCBX
Terminals Company (‘KCBX”) by the United States Environmental Protection Agency (“EPA".
Specifically, Request Numbers 3, 11, and 16 respectively direct KCBX to: 1) “install, operate, and
maintain” particulate matter (“PM”) monitoring sites “within 30 days of EPA approval” of locations for
those sites at KCBX's North and South Plants in Chicago, lllinois; 2) install a meteorological tower
for monitoring of weather conditions in conjunction with that PM monitoring; and 3) submit a Quality
Assurance Project Plan for the requested monitoring. For the reasons detailed below, KCBX
believes that it will not be able to perform all of these tasks by the specified deadline, and therefore
seeks an extension of time until February 28 to comply with these requests.

On December 16, 2013, KCBX submitted to EPA a response to Request Numbers 1, 2, and
18 of the information request that included proposed PM monitoring sites, meteorological station
sites, and petroleum coke sampling sites. EPA approved all of the proposed sites by a letter dated
December 24, 2013, and postmarked December 27, 2014. Accordingly, the deadline for the actions
outlined in Request Numbers 3, 11, 16, and 17 is January 23, 2014."

' The letter was delivered by US mail on December 30, 2013, although because the letter was not provided electronically and the
single designated recipient was out of the country for the holidays, KCBX was unable to actually review the letter until after the new
year.
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Undertaking the monitoring program approved by EPA entails a number of preparatory
steps: ordering and receiving shipments of the monitors and associated equipment; obtaining
required local permits; completing all relevant technical designs for the monitor sites and the
equipment to be installed; providing electrical power to the approved sites; and calibrating and
testing the monitors (including a 72 hour zero background test, in accordance with applicable EPA
protocols). Since submitting its December 16 proposal, KCBX has begun undertaking these
preparations, and has made significant progress thus far (especially given the intervening holidays),
including finalizing technical designs, ordering the approved monitors and related equipment,
retaining an electrical contractor to accomplish the work necessary to provide power to the PM and
meteorological monitors, and hiring a permit expediter to facilitate the local permitting process.
However, several issues have arisen that will prevent KCBX from being able to initiate its monitoring
program by the January 23" deadline.

Foremost, although KCBX ordered the necessary monitors and associated equipment in late
December, due to constraints on equipment availability, all of the necessary monitoring equipment
will not arrive onsite until February 13. Of the nine FEM PM monitors described in the approved
monitoring plan, KCBX expects that six monitors and enclosures will ship by January 21 (arriving
onsite within approximately 2-3 days, by January 24); three monitors will ship by January 22 (arriving
by January 27); and the final three enclosures will not ship by February 10 (arriving by February 13).
KCBX anticipates it will then require up to fourteen days to install and test the monitors at all of the
sites across the two plants, absent any inclement weather or other unforeseen obstacles, to begin
operation by February 28.

Additionally, even absent this time constraint, several other factors are likely to keep KCBX
from completing the preparations outlined above by January 23. The City of Chicago has informed
KCBX that, in order to obtain permits for installation of the meteorological monitoring stations, it must
conduct soil borings specific to each location, which cannot be performed and analyzed unti! after
January 21 (and could potentially require subsequent design changes); redesign the tower base in
accordance with certain specifications outlined by the City, a task that KCBX does not expect to
accomplish until January 20 at the earliest; and submit additional site drawings, which KCBX also
anticipates will not be complete until January 20 at the earliest. Permit issuance is likely to take at
least one week after that information is submitted, with the result that KCBX likely will not have
authorization to install the meteorological towers until the end of January or later. Thus, even if
KCBX were in a position to begin PM monitoring by that point (which it is not), monitoring results
would be of no value as there would be no contemporaneous meteorological data regarding wind
speed and direction, as well as ambient temperature and pressure, as required by EPA’s November
15, 2013 information request.

Finally, at least three of the approved PM monitor sites — the northwest site at the North
Plant, and the north and northwest sites at the South Plant — do not currently have a power supply
sufficient for operation of the monitoring equipment. KCBX has identified ways to provide electrical
power for the sites, including establishing a new connection to a Commonwealth Edison transformer
for the northwest site at the North Plant (requiring Commonwealth Edison approval) and running an
electrical line 900 feet from an existing power supply at the South Plant. However, the work for
these three sites may not be completed by January 23, and could take until February 28.
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With respect to Request No. 16, KCBX seeks a short extension - until February 3 —to
submit the QAPP. While KCBX is currently preparing the QAPP, due to the time required to resolve
technical questions regarding selected analytes and laboratory protocols, any draft submitted on
January 23 would likely contain speculative information and need further revision before it refiects
the final protocol for the network. KCBX therefore requests that the deadline for Request No. 16 be
extended to February 3 in order to allow for submission of a more final version of the QAPP, which
should still be in place before KCBX begins operation of the monitoring stations.

Therefore, on behalf of KCBX, | respectfully request an extension of the deadline for
responding to Request Numbers 3 and 11 in the information request until February 28, 2014, and an
extension of the deadline for responding to Request Number 16 until February 3, 2014. Please do
not hesitate to contact me or Madeline Fleisher at 202-637-5543 with any questions regarding this
extension request.

Sincerely,
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Ada;n M. Kushner
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Partner
adam.kushner@hoganlovells.com
(202) 637-5724
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